


City of West Des Moines – 8th Street Reconstruction

I-235 to Clegg Road – Construction Staging Plan



STAGE 1A
Close the intersection of Center Street and 8th Street. Mill and resurface and reopen.

STAGE 1B
Close 8th Street south of Center Street to north of Office Park Road. Reconstruct 8th Street and reopen.

STAGE 1C
Close the intersection of 8th Street and Office Park Road. Reconstruct the remaining intersection of 8th Street / Office Street Park Road then reopen.

STAGE 2
Close 8th Street south of Office Park Road to north of PPG Paints driveway. Reconstruct 8th Street and reopen.

STAGE 3
Close 8th Street south of PPG Paints newly constructed driveway. Reconstruct 8th Street and reopen.