

09/27/2024

9:16 PM

- PSA approved on 9/16/24. Fully executed contract received on 9/23/24
- Meeting held at city hall on 9/24/24, 1:00 – 3:30
  - Attendees included Jason S, Brian H, and Tom Hadden with the city. Brad H & Eva M from Foth
  - Discussion focused on areas of potential growth south of the river
  - Project scope discussed with city manager. Primarily focused on the logical termini of potential corridors.
    - Grand Ave at the north for all potential alternatives. South limits will be Maffitt Lake Rd west of I-35 & Army Post Rd east of I-35.
- Little to no work completed

# 10/11/2024

Monday, October 21, 2024 11:15 AM

- Met internally w/ Rob Kline who will be lead designer
  - Discussed current scope in PSA.
  - Talked about logical termini for any alternatives developed.
  - Will schedule an internal team kickoff meeting by the end of October.
- Little to no work was completed.

# 10/18/2024

Monday, October 21, 2024 11:15 AM

- Responded to emails from Jason & Brian concerning the scope of our PSA and the elements of Preliminary Assessments and Feasibility Studies.
- Little to no work was completed.